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I. HEADING

Date: February 12, 1992

From: Steven L. Renninger, OSC, USEPA, Reg. V, EERB, RS-1,
Westlake, Ohio EMAIL (EPA9577)

To:
R. Bowden, USEPA, EERB, Chicago, IL (EPA9538)
R. Powers, USEPA, EERB, RS-1, Grosse He, M (EPA9577)
P. Schafer-ATTN: C.Graszer, USEPA, ESS (BY FAX)
A. Warren, USEPA, QRC, Chicago, IL (EPA9525)
M. McCue-ATTN:D.O'Riordan, USEPA, OPA, Chicago.. (EPA9513)
S. Luftig-ATTN:T.Johnson,OSWER,Washington (EPA5511)
K. Schultz/D. Osterfeld, OEPA, EERD, Colmbs, OH. (BY FAX)
K. Auker, OEPA, NEDO, Twinsburg, OH (BY FAX)
R. Beals,OEPA,DERR Unit Super. ,NEDO,Twnsbrg,OH.. (BY FAX)
B. Adams, Medina County LEPC, Medina, OH (BY FAX)
U.S. Coast Guard; District 9, Cleveland, OH (BY FAX)

. U.S. Fish and Wildlife Services/Ohio (BY FAX)

Subject: Pollution Report for the Removal Action at
Bohaty Drum Site, Medina, Medina County, Ohio

POLREP NO. 3

II. BACKGROUND:

Site No: PN
Delivery Order No: 7460-05-212
Response Authority: CERCLA
CERCLA Incident Category: Site
NPL Status: None
Start Date: 1-15-92

III. RESPONSE INFORMATION:
A. Situation

o Bohaty Drum site is a 150 acre, privately owned
parcel of largely undeveloped land. Approximately
600 drums of a variety of chemicals (many unknown)
have been found abandoned throughout the site. Drum
samples collected during an October, 1991, site
investigation tested positive for ignitability.
While the Bohaty parcel is undeveloped, all the
surrounding property is developed and heavily
populated.

o Beginning January 15, 1992, the OSC, TAT, and ERCS
mobilized to begin site stabilization. On January
17, 1992, the Action Mano for the Bohaty Site was
signed.

o January 15, 1992 through January 25, 1992, drum
screening, stabilizing, and overpacking were



conducted. Overpacks B001 through B097 were
completed and approximately 77 consolidated or empty
drums were staged for crushing.

B. Actions Taken
o January 27, 1992 - Drums B098 through B121

overpacked and staged. Approximately 83 consolidated
or empty drums were staged for crushing.

o January 28, 1992 - Six USTs transported to
staging area for decontamination and dismantling.
Drums B122 through B133 were overpacked and staged.
Approximately 32 empty or consolidated drums were
staged for crushing.

o January 29, 1992 - Drums B134 through B156 overpacked
and staged. Approximately 22 empty drums staged for
crushing. Approximately 5 drums of lab pack
chemicals retrieved from marsh area and overpacked in
level B protection.

. o January 30, 1992 - Drums B157 through B176 overpacked
and staged. Approximately 24 empty drums staged for
crushing. Haz cat analysis of overpacked material
continues.

o January 31, 1992 - Crew secures site and demobs.

o February 1, 1992, through February 9, 1992 - No
site removal activity. Round-the-clock security
patrol maintained.

o February 10, 1992 - Drums B177 through B202
overpacked and staged. USEPA Environmental Response
Team (ERT) mobilized to site to initiate underwater
drum survey of 6 acre lake using magnetometer and
underwater video cameras.

o February 11, 1992 - Drums B203 through B208
overpacked and staged. Approximately 20 empty drums
and numerous drum fragments were staged for crushing.
ERT underwater drum survey continues.

C. Next Steps
o Continue stabilization and overpacking drums along

southern site perimeter.
o Continue sampling and haz-cat of staged drums,
o Continue underwater drum survey by ERT.

D. Key Issues
o Difficult winter working conditions.
o High interest with respect to local media.



IV. COST INFORMATICN:
Through February 10, 1992:

BUDGETED SPENT

ERGS $250,000 $168,162
TAT $50,000 $ 23,458
EPA $15,840 $ 4,200

TOTAL $315,840 $195,820


